


# Kanban Snapshot #7 of UML parser

- Snapshot of Kanban board :-



- URL link to Waffle Board :- [https://waffle.io/Rovin284/UML\\_Parser](https://waffle.io/Rovin284/UML_Parser)
- URL link to GitHub Repository :- [https://github.com/Rovin284/UML\\_Parser.git](https://github.com/Rovin284/UML_Parser.git)
- “Wait Time” and “Total Cycle Time” for all the cards in “In Progress” and “Done” column on the board :-

Card	Column	Wait Time	Cycle Time
Study of UML diagrams	Done	-	2 days
Understanding the requirements of UML parser	Done	-	1 day
Understanding GitHub repository and its setup	Done	-	1 day
Research about UML parser and diagram generator	Done	-	1 day
Understanding of antlr	Done	-	2 days

## Kanban Snapshot #7 of UML parser

Understanding of Java Parser	Done	-	2 days
Finalize the parser	Done	-	2 days
Finalize UML generator	Done	-	2 days
Write code for Parser	In Progress	14 days	-
Write code for UML generator	In Progress	3 days	-
Combine the code of parser and generator	In Progress	1 day	-